



Objective, Expected Outcomes, and Progress

•UNREDD
Indonesia
Objective:

Support REDDI
Readiness

3 OUTCOMES:

1. Stakeholder strengthening
2. Methodology
3. Demonstration activities at district level

PROGRESS:

Major administrative process completed (Signing Joint Programme Document, assignment of National Project Director etc).

NEXT STEPS :

- Identification of DA location,
- Synergy of related activities (supported by UNREDD – Australia – FCPF),
- Capacity building activities and stakeholders consultations.

